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Quarterly Project Report

1. Team Identification

Project Team: Project Coordinators v

Budget Year: | 2017

Quarter: Ql ”

2. Scope - Highlights of the Period

Person Days: | O
-Completion of fall mooring program (Sept 26-Oct 4)
-Organized egress and firearms training for all BaySys field participants
. -Coordinators met monthly for continued review of project and sharepoint site {
Accomplishments d
evelopment
-Coordinated many field meetings for winter program, preparation/mobilizationf
for field camps underway '
-Participated in Hydro Day of learning
-Recieved confirmation of ArcticNet funding (1.2M) for summer Amundsen
program
-BaySys teams, coordinators and managment participated in ArcticNet
conference in Winnipeg (Dec 5-9)-posters and oral presentations
-Hosted an Amundsen planning meeting at ASM Dec 6 and follow up project-
wide field planning meeting Dec 21
Missed Targets
- Sharepoint site training for team leads delayed

3. Activity Tracking

ID Task %Comp{gte ______ ww§l:atus -
4. Risk And Issue Updates
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Status

ID Risk Event

5. Budget Information

CURRENT QUARTER SPENDING

Amounts are the cumulative totals to the end of the reporting period.

1. Salaries and Benefits

a) Graduate Students S0 none
b ) PDF's v$0 none
c) Technical Staff $22,322.43 Claire Hornby .and_ Greé M salary + ben'eﬁtév
2. Equipment or Facility
a) Purchase or Rental $18,186.63 Winter field equipment
b) Operations and ‘$11,931.6 Claire Hubert (data manag.) salary + benefits
Maintenance Cost
3. Materials and Supplies SO none
4. Travel Expenses
a) Conferences , ‘ SO none
b) Field Work ' $140,508.66 Accommodaﬁon; fruék rental an>d ,merﬁ‘bersl:\i';‘)“ét CNSC. Deposﬂ
¢) Project Related Travel $796.39 Travel to Churchill/fall prog}am Claire H.
d) Central Planning $142.68 | Lunch for field meeting (Dec.)
Meetings
$0

5. Dissemination Costs

Total

$193,888.39

none

: Organization Contribution Description

Quebec-Ocean 16,800 Sylvain Blondeau participated on fall cruise as roset
’ Total $16,300

. 6. Budget Explanation

Budget Statement | No deviations to report in this quarter

: Cash Contribut'ionsé none

4 Expenditure Tracking ‘ Click here to attach a file

i
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7. Research Team

Team Member Overview of Participation and Scientific Contributions
Dévid VBarber ' ‘ » ;Projec‘t‘Univérs‘ity‘PI and m'ariagem'eh‘t‘ - v
,Ke>vin Sydor » ‘ ‘ : ;Proj'éét Hvyvcllro P'Iwan;ij Vrr{éna‘gemer:]t:"”
Claire Hofnby , ‘ - .UhiVersity Coprdihator k
'Mi‘cha'eql Mdirris ) a o :Hydéo Coérdiﬁafor ‘.
8. Other

Please provide any additional information/comments as required.

<< Reasearch Team

Before submitting the form, please confirm that the information contained in this
report is complete and accurate to the best of your knowledge.

Upon clicking submit the report will be saved as: , : Submit
BaySys Quarterly Status Report - Project Coordinators 2017 Q1 ’ .

It will then automatically be sent for review and approval by the project team.

Txt Report Status:
Draft In Progress
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Quarterly Project Report

1. Team ldentification

Project Team: Marine and Climate Sysfe}h 7 oy
Budget Year: | 2017
Quarter: Ql

Person Days:

2. Scope - Highlights of the Period

32

Accomplishments

Missed Targets

Field program:

Fall cruise onboard CCGS Des Groseilliers started on September 26 and was
successfully completed on October 4. Four Team 1 participants (Ehn,
Dmitrenko, Kirillov, and Basu) were onboard (4 x 8 = 32 person days).

All five moorings has been deployed as planned (Kirillov) and numerous CTD
profiles and water samples has been collected. See cruise report for details.
Some samples are still awaiting processing.

NEMO model progress includes:

1) evaluation of freshwater transport in Hudson Bay using NEMO
model output (Natasha)
i) evaluation of SST and air-sea interactions in Hudson Bay using

NEMO model output (Shabnam)

iit) work started on NEMO validation paper (initiated by Natasha, with ,

contributions and input from Shabnam and other Team 1
participants)

1v) historical simulation launched with initial integrated HYPE dataset

and ongoing

V) MIROCS simulation launched with initial integrated HYPE dataset 5

» and ongoing
Items to be continued include
i) historical and MIROC simulation ongoing
i1) MRI-CGCM3 simulation to be launched
iii) bias assessment for CMIP5 MRI-CGCM3 scenarios ongoing
iv) revised and calibrated integrated HYPE will be incorporated in
April

' None

3. Activity Tracking
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ID Task % Complete Status
032 ‘E,T‘a‘lisk 1.3 Mooriﬁgs » v ‘ i 30 Moorings deployed duri_né CCGS De_s bebs‘ei‘lli‘érs_”g
fTask 1:.‘2 ‘S‘»‘pvri_ngv/suvmmer" survey ”0 Plannir‘ig"rhee‘tvi"r)vgs:held N - ’
ST‘avsk 1.1 Wihtef estua"riqe_s’urVey“ 10 _ Cﬂhgvrchilll heIicjopfgfI cém‘paign.cgmblé"cedéqécéss{
33 :Task 14 Remgt_g svévnsing >1>O Mah@s‘criptvsq_bmvi»tted on rembte sé'n_s‘ingv__(!ceSat@,
34| Tesk15, Phase 1 NEMO Modeling of .. | 50 | OT
; 35 i vTévsk 15, P‘hgs_e 2 ‘NEMO‘Mgd‘eI‘ing'of f.. 0 OT )
4. Risk And Issue Updates
ID Risk Event Status
8 Consider inclqd_ing_additional CMIP5 simq|ation forpro | OT .

5. Budget Information

CURRENT QUARTER SPENDING

Amounts are the cumulative totals to the end of the reporting period.

1. Salaries and Benefits

a) Graduate Students $10;132 $10.5k/yr Basu, SlO.Sk/yf PetruseVich, $14.5k/yr Ridenour + 512
b ) PDF's " » $17,933 RA Jennifer Lukovich
¢) Technical Staff . S0 -

2. Equipment or Facility
a) Purchase or Rental . $1,336 Cbmpuvter for student (Ba;u) S
b) Operations and $7,142 2642 Aviation egress, firearms training, 5.5k U. Alberta NEMO
Maintenance Cost ’

3. Materials and Supplies { $1,895 materials for fieldwork $1895

+ rove Exponses
a) Conferences $436 ( Conference registration for Petrusevich and Basu

 bFeldwork | $19038 | 4941Team 1travel to Churchil, 1 person travel to Quebec fo sh
e Re,a_ted vael . _ e
d) Central Planning ‘f‘ $0 _ o B ﬁ - “
Meetings

5. Dissemination Costs SO

Total | $57,912 |
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OTHER ORGANIZATIONS IN-KIND CONTRIBUTIONS

Organization Contribution Description
UoM | sa7s0 U. Manitoba: 100% of 2 salaries (Liu—NEMO mode
b | 7s0 | e somiem s g ot
Tl sozm0

6. Budget Explanation

Budget Statement |

Cash Contributions | :

Expenditure Tracking (%  Click here to attach a file |

7. Research Team

Overview of Participation and Scientific Contributions

Team Member

Atreya Basu PhD research; freShwatér distri‘bution and patterns in Hudson Bay using fiel...

David Barber Project management, student & RA supervision.

David Babb Sea ice dynamics, field program pl‘anning and cb'ordination;

George Liu NEMO model development.

.Grég McCullough

Former team lead, field program planning and participation, assisting with s...

Igor Dmitrenko

Field program planning and participation, moorings design and deployment...

Jennifer Lukovich

NEMO model development; Coordination, supervision and support for NE...

Jens Ehn

Team lead since January 2016, field program planning and participation, stu...

Masayo Ogi

Study of teleconnections between Arctic and Temperate climate, with parti...

Michael Morris

Team co-lead, review of project work plan, participate in team updates and ...

Natasha Ridenour

PhD research; validation and evaluation of NEMO with a focus on freshwate...

Nathalie Theriault

Project coordinator; research using remote sensing to investigate climate-ic...

Paul Myers

NEMO model development; student supervision.

Sergei Kirillov

Field program planning and participation, mooring design and deployment,...

|

i

]

Shabnam Jarfarikhasragh

PhD research; validation of NEMO ice and ocean parameters with emphasis...

Simon Belanger

Remote sensing of freshwater tracers and optical properties, student super...

Vlad Petrusevich

PhD research; tidal driven processes in Nelson estuary and in Hudson Bay.

Wayne Chan

Computer support for modeling team

Yanique Campbell

PhD research; effects of wave dynamics on Hudson Bay water masses and i...
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8. Other

Please provide any additional information/comments as required.

<< Reasearch Team

Before submitting the form, please confirm that the information contained in this
report is complete and accurate to the best of your knowledge.

Upon clicking submit the report will be saved as: i Submit
BaySys Quarterly Status Report - Marine and Climate System 2017 Q1 ' ’ o '

It will then automatically be sent for review and approval by the project team.

Txt Report Status:
Draft In Progress
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Quarterly Project Report

1. Team Identification

Project Team: |  Freshwater System v

Budget Year: | 2017

Quarter: f Q1 "

2. Scope - Highlights of the Period

Person Days: | O
¢ Publication of paper detailing historical discharge trends to Hydrology
and Earth System Sciences (8 December 2016)
. - o Contribution to Manitoba Day of Learning held 25 November 2016
Accomplishments | .
(poster by M. MacDonald, T. Stadnyk & S. Déry)
® Three presentations at ArcticNet Scientific Meeting (M. MacDonald, R.
Lilhare, T. Stadnyk, S. Déry)
e PDF1: Continued calibration of HYPE model
® PDF1: Seasonal and regional analyses of 2021-2070 streamflow
projections (2021-2070)
® PhD1: Continued calibration of VIC model
o PhDI: Passed doctoral candidacy exam
® MScl: continued studies (course work + TA) and literature review
Missed Targets | Delay in providing historical HYPE discharge simulations due to hardware
failure of Westgrid server. These will be provided in January 2017. Team 1 has
expressed that this will be no delay to their work.

3. Activity Tracking
ID Task % Complete ; Status ’
| o o 90 Potential Issué-lnitially completed Dec. S,' 2015 by
| | Possible additional simulation(s) to be included —
— S e e WS I Mt
23 Cluster Analysis (CMIP 5 bias-correcte... | 100 - complete
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4. Risk And Issue Updates

ID Risk Event Status

‘Eg(por_t,markets/power sales and new generation could | On track

PhD1 has béén é,l'OWEd to continue as a student in the Completed

Resoul‘ﬁtior_j of missing dates in CMIPS futuré forcing (le‘ Completed -

8 | Consider including additional CMIP5 simulation fof pro Potential issue

14 Pofér»iti»alldélayin Task 21 ' N New risk identi»ﬁed"‘

5. Budget Information

CURRENT QUARTER SPENDING

Amounts are the cumulative totals to the end of the reporting period.

1. Salaries and Benefits

a) Graduate Students : $8,869_ ] Stipehd paym»e'hts for PhD1 (Rajtantra Lilhére) and MSci (Ahdrev
b ) PDF's . 812,625 wages and benefits for PDF1 (Matt M_acdonalld)‘_bn traék ‘
c) Technical Staff ’ $3,14;i | ‘techni‘cal‘ staff (KWlens) ex'pé:nvs‘e's wéfe behind in Ql& Q2 of yei

2. Equipment or Facility

a) Purchase or Rental S0 -1 -nothing to report in this quarter

b) Operations and $2,494 one laptop computer for MSc2 and monitor.
Maintenance Cost ' o ’ ' ' ) '

3. Materials and Supplies $14,226 Purchase of serve"r (carry over froni bYear 1) for modelling wokrkbal

4. Travel Expenses

a) Conferences : S0 | n/a
b) Field Work - 50 o/a
¢) Project Related Travel a $5,666 -} costs related to Teai'h 2 travel for project-related meeting in Win|
d) Central Planning , $0 n/a
Meetings 4
5. Dissemination Costs % SO n/a

Total | $47,024

T
I
ot

OTHER ORGANIZATIONS IN-KIND CONTRIBUTIONS

_____ Orgonization _ Contribution Description

i UNBC ! 1,553 UNBC tuition waiver for Rajtantra Lilhare (PhD1) in
Ouranos 1,350 Provided 15 hours @ $90/hour ($1350) of in-kind v
L e “ww'Total _52’90; i
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6. Budget Explanation

Budget Statement :Budget deviations from year 1 resulted in extra funds for year 2.

fComputlng server has been ordered and is being setup at UM; !
Esalary transfers for Ms. Wiens are complete; recruitment of PhD2 to replace MScl
‘complete (to start April 1, 2017) for uncertainty assessment in LNRB.

Deviations from the originally funded budget proposal are justified below under
‘individual cost items.

Cash Contributions | Rajtantra Lilhare continues to receive a tuition waiver from UNBC in the amount of

Expenditure Tracking | - i here to attach a file |

7. Research Team

Team Member Overview of Pamapanon and Scientific Contnbutwns

Trlua Stadnyk N ; 7Un|ver5|ty team lead partmpated in team meetings and supervnsmn of PDF...
Stepher)"Dery B _ ’ 'Co-lnvestlgator: parhcnpatlon in team meemgs and supervis‘i‘pn of‘PDFl arj... '
Genevieve Ali ‘ ‘ ‘Co-investigator: participafion in team rheetings & co—supervisor for PhD2 (f'
Marco Braun - ~ Ouranos collaborator: partlupatlon in team meetmgs blas correctlon of C...
Rene Roy - » Hydro- Quebec collaborator o
Kristina Koenig » - » ' ; flndustry Team Lead- team‘coo‘rdination, organized team meetihés, eoordine...

8. Other

Please provide any additional information/comments as required.

In Q6 of Year 1, Team 2 submitted 1 publication to Hydrol. Earth Sys. Science (HESS) that updates the trend
analysis for northern Canadian river discharge — an effort that also saw the development of the gap-filled
streamflow dataset for BaySys.

MSc2 (A Tefs, Task 2.3) started on Sep 2, 2016, and “MSc1” was recruited from more than 100 applications and
3 skype interviews held jointly by Dr. Ali and Dr. Stadnyk. “MSc1” (Task 2.2, uncertainty analysis) is in the
process of applying to UM for a PhD (project expanded in light of 1 MSc only being required for Task 2.3 now).
Because of the freed salary from MSc3, there will be sufficient funds for a second PhD.

In subsequent reports, MSc1 will now be referred to as PhD2. Anticipated start date is May 2017.

Preparation and submission of 3 abstracts for the ArcticNet conference (Winnipeg, MB Dec 2016), and
1 abstract for AGU were also accomplished.

<< Reasearch Team

Before submitting the form, please confirm that the information contained in this o
report is complete and accurate to the best of your knowledge.

Upon clicking submit th‘e report will be saved as: V ; ; - Submit

BaySys Quarterly Status Report - Freshwater System 2017 Q1
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It will then automatically be sent for review and approval by the project team.

Txt Reporrtv‘VStatus: B
External PC Review
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Quarterly Project Report

1. Team ldentification

Project Team: | Carbon »Cyﬁcl'ing

Budget Year: | 2017

Quarter: | Q1

Person Days: | 16

2. Scope - Highlights of the Period

Accomplishments o

Collected samples for DIC, CDOM, and POC samples in Hudson Bay as
part of the fall cruise of the Des Groseilliers

Participated in planning meetings: October 14; November 23; December.

6; December 21

Finalized personnel in the field, planning and necessary procurement for

winter programs in Churchill and first cycle of Nelson River Program.
Finalized and submitted input for the June Amundsen cruise and
submitted berth requests for personnel in the field.

Currently working with Amundsen technicians to reserve space, and
integrate specialized equipment onto the Amundsen.

Reconfiguring the ship flux system (for air-sea exchange) for summer
deployment.

Started procurement of sampling supplies for the Amundsen cruise.
Continuing the analysis of 2012 ArcticNet data in preparation for a
journel article.

Working on a synthesis document focused on the carbon system of
Hudson Bay bringing together all relevant literature.

Coordinating access to databases managed by other researchers
outside of BaySys.

Coordinating river sampling on the south-east coast of the Bay for
carbon system parameters with colleagues in Quebec.

Missed Targets . none

i

3. Activity Tracking

ID ‘ Task

% Complete Status
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L Task

Status

% Complete

46| Task4.1Fall Cruise (Mooring Deploym... | 100

Our team will use data, but will not deploy seqso@

47 | Task 4.2 Winter Camp 10

Planning is in place. Procurement of supplies is u

48 ‘T'a‘sk 4.3 Bay-Wide Survey 10

Planning is in place. Procurement of supplies is u

49 | Task 4.4 Remote Sensing 10

‘HQP has bee‘h recruited, ahd We arein preparatiq

50 Task4.5 éibgeoéhémicé\ Modeling ‘ 5

HQP is in place. Introductions have been made. I

4. Risk And Issue Updates

ID Risk Event

Status

2 | Sequence of data analysis, and model outputs causes ¢

normal - entering into the field and modelling con

5. Budget Information

CURRENT QUARTER SPENDING

Amounts are the cumulative totals to the end of the reporting period.

1. Salaries and Benefits

a) Graduate Students

$1,250

- ‘top up stipend for Mohamed Ahmed

b ) PDF's

$15,523

salaries for Brian Butterworth (Calgary) and Dave Capelle (Manit‘;

httne-//mhwah hvdrn mh ral/haveve/ lavniite/Print FarmQarnvar acny

c¢) Technical Staff

S0

. none

2. Equipment or Facility

3. Materials and Supplies

a) Purchase or Rental

b) Operations and

Maintenance Cost

4. Travel Expenses

' $2,871.29

$2,984.85

| Contribution toward purchase of clean air generator for flux syst:

50

a) Conferences

b) Field Work

d) Central Planning
Meetings

5. Dissemination Costs

| $996.13

$1,000.42

¢) Project Related Travel @ $1,052.33

" none

Purchase of sample bottles and supplies for operations at Calgar:

i Calgary HQP to Winnipeg ArcticNet Meeting

. Trent HQP to Churchill (partial); shipping fees

" Training courses: aviation egress, wilderness first aid 7

i

S0

S0

~, none
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Total |  $25,678.02

OTHER ORGANIZATIONS IN-KIND CONTRIBUTIONS

v Organization Contribution Description

Calgary o B - 6;250“ vCa_sI"\: Tuition - séholarship for Ahmed_ -
Trent | 4000 | Cash:Tuition -scholarship for SohidulIslam
Manvitpbé ' 7,7"67797 " Cash: Sensor »calibvrationk'v(‘_m_otion”:s‘ensor) covefed b
mivlanitoba v , ’ ' ' 61733 ‘ Cash: Contribution toward the purchase of pu‘rgé a
‘V“I:/I.anitob.a ‘ - - ‘ g ' 28,450' ' Ca‘sh‘: ‘Cdntrivbutidn”tow‘afrd eduipme_ntvrebﬂail" frohﬁq
Manitobg B _ ' - ; 4,350 In-kind: 30%‘ salary from S. Luque (this ql‘Jarter)b '
Manltoba ’ - | 3,937 ; wlmrvmr-Kind: 25% salary from E. Wiley (this quarter)
| Manitoba ’ 7 v s 2>,600 » In-kind: 25% salary of L. Chdw (thris'cjuarter) -

Total = ¢63,528.2

6. Budget Explanation

Budget Statement | -

Cash Contributions | values have been reported in budget table.

Expenditure Tracking | .\ ﬁvle attéi ched

7. Research Team

Team Member Overview of Participation and Scientific Contributions

Bob Gill Parﬁcipation kin BaySys science planning meeting' '

Brent Else "-Recruitment and training of PhD Student (Mohamed Ahmed PhD#2) -Recr...
Celine Gueguen Photo and microbial degradation of d_issolved organic matter in Hudson Bay...
Lisa Miller ’ Continued Analysis of 2010 and 2012 data from ArcticNet cruises ianudson...
Tim Papakyriakou Project lead. Recruitment. Steering committee meeting and field planning ...
Zou Zou Kuzyk ‘ Sediment and organic matter ﬁngerprinting; supervision of PhD#4 MSc#1(c...

8. Other

Please provide any additional information/comments as required.

Note, had reported the expenditure of $7767.90 in last quarter report. This eXpense was move to another budget ¢
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Before submitting the form, please confirm that the information contained in this
report is complete and accurate to the best of your knowledge.

Upon clicking submit the report will be saved as:
BaySys Quarterly Status Report - Carbon Cycling 2017 Q1

It will then automatically be sent for review and approval by the project team.

Txt Report Status:
Draft In Progress
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Quarterly Project Report

1. Team ldentification

Project Team: | ' Contaminants v

Budget Year: ;2017

Quarter: Ql

2. Scope - Highlights of the Period

Person Days: 33»

* Presentation of progress at ArcticNet 2016 annual science meeting
(PDF#1, PhD#1, MSc#1, MSc#2)

Accomplishments |« Laboratory analysis of CAMP water body field samples

; * Preparation of sediment and organic matter samples for analysis

* Training of field personnel for upcoming winter and spring field
campaigns (PAL, first-aid, winter survival, snowmobile, and immersion
training)

* Transfer of bathymetry and winter ice data from Manitoba Hydro for
spring sediment coring fieldwork preparation.

» Completed water sampling for sediment and carbon endpoints and
successfully installed three sediment traps on moorings deployed from
aboard the CCGS Des Groseilliers in October 2016

¢ Completed sample preparation and first round of analyses on soil and
instream samples collected in August 2016

Missed Targets | Transfer of Hydro—Québec historical mercury data.

3. Activity Tracking

ID Task % Complete 7 Status
52 Task 5.2 Suspended Sedimeht and Org... 20 On track “
: : i |
. .
53 Task 5.3 Mass balance modeling of m... | 5 . Ontrack
51 ‘ Task 5.1 Relationship between mercur.... I , 30 ’ On track

4. Risk And Issue Updates
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ID Risk Event Status

9“ Mer:c“l‘.lry‘”cfogs-c‘qn‘tér‘nihét"i“(‘)‘h‘lb‘nfthe Amundsen Potential issué
1 Avai‘labilivty of Manitoba HYdro sediment data Behind schedule
10 'Hydro—Qﬁébec‘hist_orical data |s 'r‘ic")i‘provided o vaehin_d,schedruIe

5. Budget Information

CURRENT QUARTER SPENDING

Amounts are the cumulative totals to the end of the reporting period.

1. Salaries and Benefits

a) Graduate Students b $6,55“1 L J‘amesVS'inger, Za’vkh‘ar‘ ké‘lzrynvi_rvuk, TasSia Sté.iﬁtéh; SamanthaHuygh
b ) PDF's $16128 | K. Munson
¢) Technical Staff S0 n/a

2. Equipment or Facility

a) Purchase or Rental % |n/a

b) Operations and ‘; $0 n/a
Maintenance Cost

3. Materials and Supplies $v3i,_700 - Lab ahd field consumab‘|es

4. Travel Expenses

a) Conferences - $3,000 Arétic_Net ASM

b) Field Work - v$4,57}5 » Nelson Es;tu‘ary

¢) Project Related Travel | $940 Robie Macdonald visit

d) Central Planning ' $0 n/a ‘ A
Meetings

5. Dissemination Costs SO n/a

Total |  $34,894

OTHER ORGANIZATIONS IN-KIND CONTRIBUTIONS

Organization Contribution Description
‘University of Manitoba 3,000 : Sample analysis
- - - ; - g . - SR
i O'Brien i 3,000 .| Donated her time to take part in BaySys cruise and

. Tbta.,l i $6’ 200

6. Budget Explanation

i Budget Statement n/a
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Cash Contributions

University of Manitoba: GETS program (Wang) of $2,625 per quarter toward the sti
;NSERC CREATE-H20 (Lobb): $4500, stipend of PhD#1 (Goharrokhi)

fArctiNet: partial stipend for Huyghe

Expenditure Tracking

@ Click here to attach a file

7. Research Team

Team Member

Overview of Participation and Scientific Contributions

Feiyue Wang

'Project lead - mérgdry methylation anvd mass budget; supéfvision iof PDF#1... |

Allison Zacharias

Project co-lead; participation in planning meetings for spring and summer fi...

Sarah Wakelin

Project co-lead; participation in planning meetings for spring and summer fi...

Kathleen Munson

PDF#1 — project coordination, mercury methylation and mass budget; plan...

James Singer'

MSc#2 - merc‘i‘er methylatioh and mkaés budget; enrdIIked in graduéte coufs... '

Zou Zou Kuzyk ‘

'S}ediment and organic vmatter ﬁngerprintihg; supervisibn of MSc#l(co-sUber‘...

Tassia Stainton”

MSc#1 - sediment énd organic ‘matter ﬁngerprihting; enrolled in éraduate C... '

Samantha Huyghe

MSc#4 — sediment and organic matter fingerprinting; enrolled in graduate c...

David Lobb

Sediment budget and ﬁngérprinting - Supervision of PhD#i;

Masoud Goharrokhiv

PhID#l - sedimehf budgeﬁng and ﬁngefprinting (inofganic); sample prepara...‘

Hoda Pahlévan'

Te;hnitian (Lobb) — assisting PhD#1

'Phiilip Owens

Sediment budgeting and fingerprinting - Supervision of'PhD#l; planning of ...

Ellen Petticrew

Sediment and organic matter fingerprinting - Supervision of MSc#1; plannin....

Gary Stern

Co-supervisor of PDF#1; Participation in planning meetings for summer crui...

Robie Macdonald

Traveled to Winnipeg to meet and discuss with the team and students

8. Other

Please provide any additional information/comments as required.

<< Reasearch Team

Before submitting the form, please confirm that the information contained in this
report is complete and accurate to the best of your knowledge.

Upon clicking submit the report will be saved as: Submit

BaySys Quarterly Status Report - Contaminants 2017 Q1

It will then automatically be sent for review and approval by the project team.
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Txt Report Status:
Draft in Progress
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